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CIC#; 99EPA  SUPERFUND

Billed Date: 01-Apr-2010

Customer Order Numher DW96957718
RARITAN BAY SLAG

. Mission Assignment No:
328687 BZ796

EPA 633
D.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No.
27048172
Partial # 5 01-Mar-2010 Thru 01-Apr-2010

Billed Office (Mail To):

US ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE
CINCINNAT! OH 45268-7002

Billed Accounting Classification. .~

6820 X 8145.0000 2009 00 0000 NA 00000 $4,100.25

Line ltem Moa

1 INHOUSE - OTHER RESOURCES
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR

~ Description
"SUPERFUND M&S R
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

CORPS CERTIFICATION
*I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR

FUNDS AS INDICATED.” W

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)
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Accounts Of

Facility: Raritan Bay Slag

L3
*
*
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*
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I I A I T T S

A/C#: DWI6957718
RPM:  Tanya Mitchell
Date:  5/13/2010
Collection Vou. No.
Billing Office (Send Remittance To): | I" |II| Il I"Il |||| II || II
USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5 184353
5720 INTEGRITY DRIVE
MILLINGTON TN 38054-5005
* “Billing Accounting Classification =~
96 NAX 3122.0000 G5 08 2416 868 012718 96231 $4,100.25

. """‘_"_oﬂn‘t'f ;
$56.61

$1,190.76

$372.12

$2,480.76

Subtotal: $4,100.25

Total Billed Amount: $4,100.25

Less Partial Amount Paid: $0.00

Payment Due Date: 01-May-2010 Pay This Amount: $4,100.25

CENGUOAD
DATE SIGNATURE
\l\W\%C\\*\C \N\&\v\
Funds Authorized: $400,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $27,243.77 | certify that the above articles were received and accepted or the services performed as stated and
; . 23,143.52 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Prev Billed Amount: s payment requested is approved and should be paid as indicated.
Current Billed Amount $4,100.25
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date: .
Current Fiux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080

coblinonit.596 v2.1.3
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KANSAS CITY DISTRICT

RARITAN BAY SLAG, NJ

IA Number: DW96957718

MONTHLY REPORT FOR MARCH 2010

PROGRESS REPORT

Page: 158
Date: 06-APR-2010

STATEMENT OF CHARGES FOR PERIOD:

Total Funds Authorized:

Less Total Expenditures: {~}
Less Undelivered Orders: (=)

Less Commitments: (-}

Funds Available Balance:

Revised Reimbursable
{96X3122)

$400,000.00

$27,243,77

$345,000.00
$14,659.15

$13,097.08

Direct Fund Cite

$0.00

$0.00

IA Totals
(96X3122)

$400,000.00

$27,243.77
$345,000.00

$14,659.15

$13,097.08

BILLING ACTIVITY (86X3122):

Bill Number: 27048172

Funds Expended During Report Period:
Total Billed to Date:

DIRECT FUND CITE PAYMENTS:

Funds Expended During Report Period:
Total Expended to Date:

$4,100.25
$27,243.77

$0.00
$0.00
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ

IA Number: DW96957718

Bill Number: 27048172
Bill Invoice Date: 01-APR-2010

Monthly Billing Amount(96X3122):

Monthly Direct Fund Cite Contract Cost(68X8145):

Budget Categories

Personnel
Fringe Benefits

Travel

a0 g o

Equipment
Supplies
Procurement
Construction
Other

Total Direct Charges

Lo o~ N U= T S+

Total Indirect Charges

k TOTAL

LABOR BREAKOUT FOR MONTH:

Location

LINDA M. RUCH
AMY DARPINIAN
KRISTINE M STEIN

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

PROGRESS REPORT

$4,100.25
$0.00
Costs for Prior Month's
Cuxrent Month Summaxy

$1,611.98 $7,329.23
$868.78 $3,980.05
$0.00 $4,389.93
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$56.61 $319.54
$2,537.37 $16,018.75
$1,562.88 $7,124,77
$4,100.25 $23,143.52
Function . Houzrs
CONTRACT SPECIALIST 11.00
CHEMIST 17.50
ENVIRONMENTAL ENGINEER (PR 2.00

Project Costs

to Date

$8,941.21
$4,848.83
$4,389.93
$0.00
$0.00
$0.00
$0.00
$376.15
$18,556.12
$8,687.65

$27,243.77

Labor Amount

$1,010.02
$1,846.39
$217.94

Page:
Date:

159
06-APR~2010
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ

LABOR BREAKOUT FOR MONTH:

DANIEL D. MITCHELL
ROBERT M PENDER, JR

TOTAL LABOR:

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

PROGRESS REPORT

Function Hours
INDUSTRIAL HYGIENIST 4.00
HTRW PROJECT MANAGER 4.25

38.75

Page: 160

Date: 06-APR~2010

$422,01
$547,28

$4,043.64



Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

Site: Raritan Bay Slag Site — NJN000206276 | Phase: | Remedial Investigation — Original IAG
Bill No.: | 27047848-5 IAG No.: | DWS695771801(B2796) °| IAG Expiration Aug 20186
Date:

Reporting | From: To: EPA RPM USACE PM

Period: | 1-Mar-10 01-Apr-10 Tanya Mitchell Kristine Stein

Work Performed

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Awarded modification to include Early Actions (test pits) and
Evaluation of Slag technologies. ‘

CDM - Contract W912DQ-08-D-0018, Task Order 0018:
Awarded fencing subcontract.
e Repaired fence section damaged by storms.
o Complete draft UFP-QAPP and SSHP for Early Action (test pits).
e Complete draft Data Gap Evaluation Technical Memorandum.
e (Continued assessment of Slag Alternatives. )
¢ Provided updated schedule to include Early Actions List and Remedial Technologies Evaluation.

Meetings Planning calls (3/1, 3/8, 3/10, 3/15, 3/18, 3/24, 3/29) with Tanya Mitchell, EPA, to discuss project status, status of
documents and data, and beginning early actions and remedial technologies evaluation. Planning conference calls
(3/4, 3/11, 3/18, 3/25) with CDM to discuss project status, location of documents and data, and planning short-
term scheduled tasks.

Key e Completed draft UFP-QAPP for Early Action.

Mitestones ¢ Completed draft Data Gap Evaluation.

Compieted ¢ Award task order modification to include additional early actions.

Projected Work

Narrative USACE Will: .

e  Complete modification to task order, incorporating early actions and slag evaluation.

¢  Support the below actions.

CDM will:

e Complete final Data Gap Evaluation Technical Memorandum.

e Prepare and present Data Gap Evaluation Presentation.

e Complete final UFP-QAPP and SSHP for Early Action (test pits) and begin field work.
s Complete Alternatives to Slag assessment and begin scheduling vendor presentations.

Meetings ‘Weekly strategic planning conference calls with Tanya Mitchell, EPA, Ed Leonard, CDM, and Amy Darpinian,
USACE to discuss project status, major issues, and challenges of the week, and review short-term scheduled
tasks. :

Continue to participate in conference calls and meetings associated with RI/FS development.

Key Complete final Test Pit UFP-QAPP.

Milestones Award task order modification.

Forthcoming | Complete Data Gap Evaluation.

Issues

Technical: None

Schedule: None .

Funding: Funding has been received to fully fund current negotiated work.

10F2
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation
Expenditures: USACE — Please see aftached

Obligations Plan (FY10)

s Funding - initial CDM contract task order negotiated for $290,473.00.
¢ Funding - Modification 1 negotiated for $366,233.00

s  Future TO will be required to complete scope of work.

Scope of Work Summary

The Raritan Bay Slag Site (“Site”) (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a
1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the westemn jetty at Cheesequake
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and
“green” remedial technologies, community involverment activities, and site security support.

Project Development Team

IAllen Shelly  |Program Analyst 816-389-3354 |Vollink Lori Project Engineer 816-389-3554
Daminian JAmy Project Chemist 816-389-3897 USACE Legal Advisor |816-389-
Stein ) Kristine |USACE Project Manager  |816-389-3172 [Ruch Linda Contracting Officer 816-389-3060
CTR (& ’
\ April 23,2010
Kristine Stein, Project Manager Date

816-389-3172
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